
PMA 
Number Priority Description

 2023 Estimated 
Cost  Q1  Q2  Q3  Q4  Q1  Q2  Q3  Q4  Q1  Q2  Q3  Q4  Q1  Q2  Q3  Q4  Q1  Q2  Q3  Q4 

1a A

Prepare Sampling and Analysis 
Plan and Quality Assurance 
Plan 13,000$              13,000$   13,000$           

1b B

Prepare Groundwater 
Dependent Ecosystems 
Assessment 50,000$              52,000$      52,000$           

1c A
Develop Data Management 
System 34,000$              17,000$     17,000$    34,000$           

1d C
Simulate Extreme Climate 
Scenarios 24,000$              26,000$   26,000$           

1e C
Evaluate and Implement 
Extraction Meters 170,000$            8,500$     8,500$      44,700$   44,700$     44,700$   44,700$   195,800$        

2a B

Develop Comprehensive 
Conjunctive Management 
Plan 31,000$              10,700$   10,700$    10,700$   32,100$           

2b C
Develop Groundwater 
Allocation1 -$                     -$                 

2c B
Develop Water Conservation 
Plan 29,000$              -$                 

2d A
Encourage Voluntary Pumping 
Reductions 20,000$              4,000$     4,000$        4,000$         4,000$      4,000$      20,000$           

3a D
Develop Salt and Nutrient 
Management Plan1 -$                     -$                 

3b D

Evaluate Feasibility of 
Recycled Water for Non-
Potable Reuse1 -$                     -$                 

3c C
Explore Opportuniy to 
Implement Focused Recharge 32,000$              37,400$     37,400$           

3d D
Explore State Water Project 
Water Delivery Options1 -$                     -$                 

4a C

Evaluate Settlement 
Management Plan from 
Physical Solution1 -$                     -$                 

4b A

Implement Stakeholder 
Outreach and Engagement 
Plan1 -$                     -$                 

5a A
Explore Grant Funding 
Opportunities 17,000$              3,400$      3,500$     3,700$         3,800$       4,000$        18,400$           

A 5-Year GSP Update 180,000$            40,500$       40,500$       40,500$     40,500$   40,500$   202,500$        
B Updated Numerical Model 150,000$            81,100$       81,100$       162,200$        
A Annual Reports 100,000$            20,000$   20,800$   21,600$       22,500$     23,400$     108,300$        
A Monthly Monitoring 120,000$            6,000$     6,000$      6,000$       6,000$      6,200$        6,200$     6,200$       6,200$     6,500$         6,500$         6,500$       6,500$      6,700$      6,700$       6,700$    6,700$   7,000$      7,000$        7,000$     7,000$      129,600$        
A Legal Fees (5%) 48,500$              2,425$     2,425$      2,425$       2,425$      2,500$        2,500$     2,500$       2,500$     2,600$         2,600$         2,600$       2,600$      2,700$      2,700$       2,700$    2,700$   2,800$      2,800$        2,800$     2,800$      52,100$           

TOTAL 1,018,500$        20,925$  53,325$   25,425$    25,425$   64,700$     43,700$   19,400$    19,400$  134,700$    156,000$    49,600$     75,600$   53,900$   35,700$    9,400$   9,400$  58,500$   119,300$   54,500$   54,500$   1,083,400$    
1,083,400$    

FOOTNOTES: 1 Beyond 5-Year horizon

OJAI BASIN GROUNDWATER MANAGEMENT AGENCY
GROUNDWATER SUSTAINABILTY PLAN IMPLEMENTATION - FINAL 08/31/2023

TOTAL

FY27-28

286,800$                                                                      FY TOTAL

FY23-24 FY24-25 FY25-26 FY26-27

125,100$                                                                     147,200$                                                                      415,900$                                                                             108,400$                                                                 


